

TMJ Engineering, INC
Sales Order Report
For the Period From Jan 1, 2025 to Dec 31, 2026

Filter Criteria includes: Report order is by Sales Order Number. Report is printed with shortened descriptions.

SO No SO State	SO Date Ship By	Customer ID Customer Name	Item ID Line Description	Qty Ordered	Qty Shipped	Qty Remaining
TMJ882 Open	4/15/26 4/15/26	VG Venture Global Engineeri	4724-F1 Initial PO	1.00	1.00	0.00
			4724-F1 Engineering Com	1.00	1.00	0.00
			4724-F1 Panel Build Com	1.00	1.00	0.00
			4724-F1 Field Wire Compl	1.00	0.00	1.00
			4724-F1 Final Documenta	1.00	0.00	1.00
TMJ883 Open	4/15/26 4/15/26	VG Venture Global Engineeri	4724-F2 Initial PO	1.00	1.00	0.00
			4724-F2 Engineering Com	1.00	1.00	0.00
			4724-F2 Panel Build Com	1.00	1.00	0.00
			4724-F2 Field Wire Compl	1.00	0.00	1.00
			4724-F2 Final Documenta	1.00	0.00	1.00
TMJ884 Open	4/15/26 4/15/26	VG Venture Global Engineeri	4724-F3 Initial PO	1.00	1.00	0.00
			4724-F3 Engineering Com	1.00	1.00	0.00
			4724-F3 Panel Build Com	1.00	1.00	0.00
			4724-F3 Field Wire Compl	1.00	0.00	1.00
			4724-F3 Final Documenta	1.00	0.00	1.00
TMJ886 Open	5/7/26 5/7/26	VG Venture Global Engineeri	4740LF Initial PO	1.00	1.00	0.00
			4740LF Design Complete	1.00	1.00	0.00
			4740LF Panel Build Comp	1.00	1.00	0.00
			4740LF Field Wire Compl	1.00	1.00	0.00
			4740LF Final Documentati	1.00	0.00	1.00
TMJ887 Open	5/7/26 5/7/26	VG Venture Global Engineeri	4740RF Initial PO	1.00	1.00	0.00
				1.00	1.00	0.00

TMJ Engineering, INC
Sales Order Report
For the Period From Jan 1, 2025 to Dec 31, 2026

Filter Criteria includes: Report order is by Sales Order Number. Report is printed with shortened descriptions.

SO No SO State	SO Date Ship By	Customer ID Customer Name	Item ID Line Description	Qty Ordered	Qty Shipped	Qty Remaining
TMJ888 Open	5/7/26 5/7/26	VG Venture Global Engineeri	4740RF Design Complete	1.00	1.00	0.00
			4740RF Panel Build Com	1.00	1.00	0.00
			4740RF Field Wire Compl	1.00	0.00	1.00
			4740RF Final Documentat			
			4737F2 Initial PO	1.00	1.00	0.00
			4737F2 Engineering Com	1.00	1.00	0.00
			4737F2 Panel Build Comp	1.00	1.00	0.00
			4737F2 Field Wire Compl	1.00	1.00	0.00
			4737F2 Final Documentati	1.00	0.00	1.00
TMJ889 Open	5/7/26 5/7/26	VG Venture Global Engineeri	4737F1 Initial PO	1.00	1.00	0.00
			4737F1 Engineering Com	1.00	1.00	0.00
			4737F1 Panel Build Comp	1.00	1.00	0.00
			4737F1 Field Wire Compl	1.00	1.00	0.00
			4737F1 Final Documentati	1.00	0.00	1.00
TMJ890 Open	5/7/26 5/7/26	VG Venture Global Engineeri	4743RF Initial PO	1.00	1.00	0.00
			4743RF Engineering Com	1.00	1.00	0.00
			4743RF Panel Build Com	1.00	1.00	0.00
			4743RF Field Wire Compl	1.00	0.00	1.00
			4743RF Final Documentat	1.00	0.00	1.00
TMJ891 Open	5/7/26 5/7/26	VG Venture Global Engineeri	4743LF Initial PO	1.00	1.00	0.00
			4743LF Engineering Com	1.00	1.00	0.00
			4743LF Panel Build Comp	1.00	1.00	0.00

TMJ Engineering, INC
Sales Order Report
For the Period From Jan 1, 2025 to Dec 31, 2026

Filter Criteria includes: Report order is by Sales Order Number. Report is printed with shortened descriptions.

SO No SO State	SO Date Ship By	Customer ID Customer Name	Item ID Line Description	Qty Ordered	Qty Shipped	Qty Remaining
			4743LF Field Wire Compl	1.00	0.00	1.00
			4743LF Final Documentati	1.00	0.00	1.00
TMJ892 Open	6/21/26 6/21/26	VG Venture Global Engineeri	2076 Initial PO	1.00	1.00	0.00
			2076 Engineering Comple	1.00	1.00	0.00
			2743F Panel Build Compl	1.00	1.00	0.00
			2076 Field Wire Complete	1.00	1.00	0.00
			2076 Final Documentation	1.00	0.00	1.00
TMJ900 Open	8/23/26 8/23/26	ASI Automated Solutions	8664 - Hardware Design/D	1.00	0.00	1.00
			8664- Software Design PL	1.00	0.00	1.00
			8664 - Start-Up/Debug	1.00	0.00	1.00
TMJ901 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4763 Initial PO	1.00	1.00	0.00
			4763 Engineering Comple	1.00	0.00	1.00
			4763 Panel Build Complet	1.00	0.00	1.00
			4763 Field Wire Complete	1.00	0.00	1.00
			4763 Final Documentation	1.00	0.00	1.00
TMJ902 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4764 Initial PO	1.00	1.00	0.00
			4764 Engineering Comple	1.00	0.00	1.00
			4764 Panel Build Complet	1.00	0.00	1.00
			4764 Field Wire Complete	1.00	0.00	1.00
			4764 Final Documentation	1.00	0.00	1.00
TMJ903 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4766 Initial PO	1.00	1.00	0.00

TMJ Engineering, INC
Sales Order Report
For the Period From Jan 1, 2025 to Dec 31, 2026

Filter Criteria includes: Report order is by Sales Order Number. Report is printed with shortened descriptions.

SO No SO State	SO Date Ship By	Customer ID Customer Name	Item ID Line Description	Qty Ordered	Qty Shipped	Qty Remaining
			4766 Engineering Comple	1.00	0.00	1.00
			4766 Panel Build Complet	1.00	0.00	1.00
			4766 Field Wire Complete	1.00	0.00	1.00
			4766 Final Documentation	1.00	0.00	1.00
TMJ904 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4768 Initial PO	1.00	1.00	0.00
			4768 Engineering Comple	1.00	0.00	1.00
			4768 Panel Build Complet	1.00	0.00	1.00
			4768 Field Wire Complete	1.00	0.00	1.00
			4768 Final Documentation	1.00	0.00	1.00
TMJ905 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4771 Initial PO	1.00	1.00	0.00
			4771 Engineering Comple	1.00	0.00	1.00
			4771 Panel Build Complet	1.00	0.00	1.00
			4771 Field Wire Complete	1.00	0.00	1.00
			4771 Final Documentation	1.00	0.00	1.00
TMJ906 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4775 Initial PO	1.00	1.00	0.00
			4775 Engineering Comple	1.00	0.00	1.00
			4775 Panel Build Complet	1.00	0.00	1.00
			4775 Field Wire Complete	1.00	0.00	1.00
			4775 Final Documentation	1.00	0.00	1.00
TMJ907 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4784 Initial PO	1.00	1.00	0.00
			4784 Engineering Comple	1.00	0.00	1.00
				1.00	0.00	1.00

TMJ Engineering, INC
Sales Order Report
For the Period From Jan 1, 2025 to Dec 31, 2026

Filter Criteria includes: Report order is by Sales Order Number. Report is printed with shortened descriptions.

SO No SO State	SO Date Ship By	Customer ID Customer Name	Item ID Line Description	Qty Ordered	Qty Shipped	Qty Remaining
TMJ908 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4784 Panel Build Complet	1.00	0.00	1.00
			4784 Field Wire Complete	1.00	0.00	1.00
			4784 Final Documentation			
			4792 Initial PO	1.00	1.00	0.00
			4792 Engineering Comple	1.00	0.00	1.00
			4792 Panel Build Complet	1.00	0.00	1.00
			4792 Field Wire Complete	1.00	0.00	1.00
			4792 Final Documentation			
			4797 Initial PO	1.00	1.00	0.00
			4797 Engineering Comple	1.00	0.00	1.00
			4797 Panel Build Complet	1.00	0.00	1.00
			4797 Field Wire Complete	1.00	0.00	1.00
			4797 Final Documentation			
			4799 Initial PO	1.00	1.00	0.00
			4799 Engineering Comple	1.00	0.00	1.00
TMJ910 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4799 Panel Build Complet	1.00	0.00	1.00
			4799 Field Wire Complete	1.00	0.00	1.00
			4799 Final Documentation			
			4801 Initial PO	1.00	1.00	0.00
			4801 Engineering Comple	1.00	0.00	1.00
			4801 Panel Build Complet	1.00	0.00	1.00
TMJ911 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4801 Field Wire Complete	1.00	0.00	1.00

TMJ Engineering, INC
Sales Order Report
For the Period From Jan 1, 2025 to Dec 31, 2026

Filter Criteria includes: Report order is by Sales Order Number. Report is printed with shortened descriptions.

SO No SO State	SO Date Ship By	Customer ID Customer Name	Item ID Line Description	Qty Ordered	Qty Shipped	Qty Remaining
TMJ912 Open	8/23/26 8/23/26	VG Venture Global Engineeri	4801 Final Documentation	1.00	0.00	1.00
			4802 Initial PO	1.00	1.00	0.00
			4802 Engineering Comple	1.00	0.00	1.00
			4802 Panel Build Complet	1.00	0.00	1.00
			4802 Field Wire Complete	1.00	0.00	1.00
			4802 Final Documentation	1.00	0.00	1.00